

**Preparation of multi-hazard
District Disaster Management Plans
(DDMPs) for Jamui, Lakhisarai, Munger
and Sheikhpura**

BSDMA, Patna

6th January 2016

Outline

- Present Status
- Work Plan
- Key Considerations

Present Status

- Three rounds of meetings, interviews and consultations held at Sheikhpura and Jamui districts;
 - Secondary data review completed
 - Primary data collection on
 - District Coordinators in place in all the districts
 - Interactions with 12 line departments in Sheikhpura completed
 - Preliminary consultations held with all line departments at Jamui



Consultation with line departments at Sheikhpura



- Two rounds of meetings, interviews and consultations held at Lekhisarai and Jamui districts;
 - Secondary data review completed
 - Primary data collection on
 - Interactions with line departments in progress
- Preliminary meetings and discussion held at Munger



Consultation with line departments at Lekhisarai



Work Plan

Si.No	Activity	Deadline/ Duration
1	Secondary data review and analysis	31 st Jan 2016
2	Primary data collection, cleaning and collation	31 st Jan 2016
3	Multi -stakeholder consultation including community consultations and district level consultation workshop at Munger	22-26 th Jan 2016
4	DDMP preparation workshop at all the four districts	1 st -20 th Feb 2016
5	Draft DDMP for all the four districts	March- April 2016

Deliverables

Si. No	Deliverables	Deadlines
1	Draft DDMP Sheikhpura	31 st March 2016
8	Draft DDMP Jamui	10 th April 2016
9	Draft DDMP Lekhisarai	20 th April 2016
10	Draft DDMP Munger DDMP Structure.docx	30 th April 2016

Key Considerations

- Ownership of the planning process and its outcome (DDMP) at the level of the district administration
- Making a shift from relief and response to DRR
- Active engagement of all the line departments in the planning process
- User friendly nature and format of the plan

Thank you